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1. THE BASIS FOR A SITE MANAGEMENT PLAN  

The requirement for this Site Management Plan (SMP) is identified in the Federal 

Facilities Agreement (FFA) signed by the Environmental Protection Agency, the State 

of Florida, Department of Environmental Regulation and the US Navy. The FFA was 

entered into based on the requirement for an interagency agreement identified in the 

Superfund Amendments and Reauthorization Act (SARA), section 120(e)(1). The intent 

of the plan is to provide: (1) an action deemed necessary to mitigate any immediate 

threat to human health of the environment, (2) a list of operable units subject to the 

tenets of the FFA, (3) a prioritization and rationale for the operable units at the Site, (4) 

activities and schedules for work planned for the current year, including the submittal 

schedule for primary and secondary documents, and (5) work projections for subse-

quent calendar years. The FFA was signed on 16 October, 1990 and has an effective 

date of 1 November, 1990. 

2. OVERALL SITE MANAGEMENT APPROACH  

Three major investigation activities have been conducted at NAS Jacksonville, the 

Site, under the Navy Installation Restoration (IR) Program (NIRP) or Superfund 

Program: Preliminary Assessment (PA) or Initial Assessment Study, Site Inspection 

(SI) or Verification Study, and Extended Site Inspection (ESI) or Confirmation Study. 

The PA (1983) identified and assessed 38 potential sources of contamination (PSC) on 

the Site that could pose a potential threat to human health or the environment as a 

result of contamination derived from past naval operations. Two additional PSCs were 

identified for a total of 40 post-PA PSCs. The SI (1985) and ESI (1986) were con-

ducted to confirm or refute the presence of hazardous substances at the PSCs 

identified in the PA; and, if contamination was detected, evaluate its magnitude and 

extent to a degree that would allow for the recommendation of future remedial 
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response actions. As a result of further IR activities, five additional sites were identified 

for a total of 45 post-ESI PSCs. 

In addition to the NIRP/CERCLA program, the station has other active regulatory 

programs. A Florida RCRA permit was issued to NAS Jacksonville by the Florida 

Department of Environmental Regulation (FDER). Concurrently, a RCRA/HSWA permit 

was issued to the installation by the U.S. EPA in June, 1987. A RCRA Facility As-

sessment (RFA) was included in the EPA issued permit. An Underground Storage 

Tank Program is currently investigating over 50 tanks as provided for in Florida 

Administrative Code Section 17-770. 

Of the 45 identified IR PSCs, thirteen are currently being addressed as Remedial 

Investigation/Feasibility Study PSCs with the remaining requiring FFA site screening 

efforts due to present data quality objective inadequacies and data gaps, or due to a 

preliminary determination that no further action is required. Due to the proximity of 23 

PSCs, the US Navy shall assess the state of the St. Johns River in the immediate area 

about those PSCs. 

The SMP provides a PSC-IR Program event management plan. Included is a de-

scription of the Site's PSC program arrangement into Remedial Activity groupings or 

Operable Units (OU). The Plan ONLY discusses the management of PSCs that are 

identified as needing to undergo Phase II: Remedial Investigation, Feasibility Study, 

and Record of Decision, and possibly Phase III: Remedial Design and Remedial 

Action, of the IR/CERCLA Program. A list of projected schedule tasks through the 

deletion of the Site from the National Priority List is furnished. Detailed are program 

events to take place in the upcoming year and the delivery dates for draft primary 

documents and target dates for secondary program documents. The Navy shall 

update the SMP yearly. A SMP addenda is scheduled when significant changes in 

scheduling time frames occur. Updates may reflect changes in project priorities, 
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refining each OU's project schedule, and PSC additions or deletions due to program 

accomplishments or field conditions. 

3. RATIONALE FOR OPERABLE UNIT PSC GROUPINGS  

In order to facilitate implementation of NAS Jacksonville's IR Program, the 45 

PSCs are organized into five groups: 3 RI/FS Operable Units (OUs), a PSC Screening 

group, and Petroleum PSC group. The screening group consisting of 29 PSCs and the 

petroleum group consisting of 3 PSCs will not be further considered in this SMP. The 

criteria used to generate the RI/FS OU arrays are as follows: 

1) geographic proximity of sites; 

2) similar contaminant types; 

3) similar aquifer contamination zones; 

4) similar potential investigation methods; 

5) potential scope and complexity of the investigation; 

6) mission impact of remedial activities; 

7) regulatory concerns; and 

8) similarity of potential remedial actions. 

The PSCs in each OU are: 

OU#1 : Oil and Solvent Disposal Pits Area 

PSC 26, The Old Main Registered Disposal Area 

PSC 27, Ex Transformer Storage Area 

OU#2 : Wastewater Treatment Area 

PSC 2, Aircraft Fire Fighting Training Area 

PSC 3, Ex Sludge Disposal Area 

PSC 4, Pine Tree Planting Area 

PSC 41, Domestic Sludge Drying Beds 
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PSC 42, Polishing Pond 

PSC 43, IWTP Sludge Drying Beds 

OU#3 : Industrial Area 

PSC 11, Hanger 101 

PSC 12, Old Test Cell Building 101K 

PSC 13, Radium Paint Waste Disposal Pit 

PSC 14, Battery Shop 

PSC 15, Solvent and Paint Sludge Disposal Area 

Operable Unit remedial activities are being phased based on investigation and 

hazard priorities, schedule effectiveness and task management. Due to the large 

number of PSCs on the Site overall, the number of PSCs in each RI/FS OU, and the 

aggregate complexity of the contamination problem at each OU, the commencement 

of work at all OUs concurrently is not feasible; therefore, a phased approach has been 

implemented. Present management plans, based on hazardous assessment, are to 

proceed with RI/FS OU#1 first, then activate RI/FS OU#2, and then commence RI/FS 

OU#3. The scheduled staggering provides for a coherent effort by the investigative 

and engineering team enabling a higher quality assessment of the problem and more 

accurate identification of a suitable remedial response action. The aggregation of the 

PSCs and the assignment of phasing priorities was based on the seven criteria stated 

above. The specific aggregation issues are discussed in the accompanying OU Nar-

ratives. The assignment of priorities was driven by the actual or potential threat posed 

by the PSC's known or suspected contamination. 

The Oil and Solvent Disposal, OU#1, is situated on a topographical high and 

contains halogenated hydrocarbons and petroleum hydrocarbons. The area drains 

into a St. Johns River estuary and adjoining wetlands and abuts a military housing 

area. The potential environmental and human health threat is sufficient to commence 
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IR program RI/FS work at this OU first. 

The Wastewater Treatment Area, OU#2, has a known, large areal, heavy metal 

and potential halogenated hydrocarbon contamination problem. Due to the proximity 

of the OU to the St. Johns River, there is a sufficient potential environmental threat that 

makes this OU a number two priority. 

Although the Industrial Area, OU#3, has known halogenated hydrocarbon con-

tamination, the extent of the problem is unknown. Because the OU abuts the St. Johns 

River, there is concern about an environmental threat. The areal industrial development 

effects a complex investigation. Due to the anticipated time and mission sensitivity of 

this area, IR efforts at this OU are scheduled to commence last. 

NAS Jacksonville's Navy IR Program (NIRP) Plan, the Plan, details the overall and 

specific management of addressing IR remedial activities at 45 PSCs in seven 

volumes. Due to the large number of PSCs at the Site, economies of scale dictate the 

singular establishment of plan methodologies and protocols. Volume 1, Organization 

and Planning, addresses the organization of the Plan, data and project management 

functions, specific IR Program sub-plans: Health and Safety Plan, and Community 

Relations Plan, Site and PSC background information, OU PSC aggregation process, 

and activity/ OU priority formulation. Volumes 2 and 3, not yet developed, shall con-

tain, respectfully, No Further Action and Site Screening activities. Volume 4 contains 

the basic methodologies and protocols for conducting field investigations, doing field 

sampling work - Basic Field Sampling Plan (BFSP), and performing field and laboratory 

analytical activities - Quality Assurance Program Plan (QAPP); the BFSP and the QAPP 

are combined into one document called the Basic Sampling and Analysis Plan (BSAP). 

The specific RI/FS Work Plans for each OU are contained in Volume 5-0U#1, Volume 

6-0U#2, and Volume 7-0U#3; Volumes 6 and 7 are not yet developed. Once this 

basic set of IR/CERCLA work protocols and methodologies containing the OU#1 
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specific work plan are approved, the development of additional work plans shall 

commence. The Navy's Installation Restoration Program Plan for NAS Jacksonville is 

available for viewing in the information repository at the Webb Wesconnett Branch 

Library of the City of Jacksonville Public Libraries located at 6887 103rd Street, Jack-

sonville, Fl. 32212-6897. 

4. SITE PSCs SMP EXCLUSIONS  

The 29 PSCs identified in Attachment A to the FFA are not included nor otherwise 

addressed herein, except in this section. After screening the 29 PSCs, the Navy will 

determine future response activities. See NIRP Plan Volume I for additional information. 

If RI/FS activities are recommended, the US Navy shall create additional OUs to 

address PSC(s) problems. When established, the future additional OUs shall be 

incorporated into the SMP. The Petroleum PSC Group, consisting of three PSCs: 7, 

19, and 33, have been transferred to the Underground Storage Tank Program for 

response activities detailed in Florida Administrative Code 17-770 and are not included 

in the SMP or the Navy's IR Program. 

5. OPERATIONAL UNIT SCHEDULING  

The schedules of operable units #2 and #3 are based on the issuance of the 

draft RI/FS Work Plan for the previous operable unit. The start of the next OU's work 

plan is commenced during the review process of previous OU's Draft Final Work Plan. 

Presently, the time projected for this staggered scheduling is the result of the extensive 

review comments being received on the initial NIRP Plan, and for inclusion of Federal 

Facilities Agreement review and comment periods. Upon obtaining an agreement on 

the level of information required in a specific work plan and if the FFA review and 

comment durations are shortened by the parties by their ability to perform the required 
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review in less than the provided time frames, the Navy shall be able to exepidite and 

execute plans earlier. 

6. 1992 - 1993 GENERAL SCHEDULE  

The following is a list of the general deliverables that are associated with the 

overall management of the site and their target transmittal date. 

1992 GENERAL DELIVERABLES  

1st Qtr. Quarterly Progress Report 

2nd Qtr. Quarterly Progress Report 

1993 Site Management Plan 

3rd Qtr. Quarterly Progress Report 

4th Qtr. Quarterly Progress Report 

1993 GENERAL DELIVERABLES  

1st Qtr. Quarterly Progress Report 

2nd Qtr. Quarterly Progress Report 

1992 Site Management Plan 

3rd Qtr. Quarterly Progress Report 

4th Qtr. Quarterly Progress Report 

TARGET DATES  

30 April, 1992 

30 July, 1992 

1 September, 1992 

30 October, 1992 

30 January, 1993 

TARGET DATE  

30 April, 1993 

30 July, 1993 

1 September, 1993 

30 October, 1993 

30 January, 1994 

7. OPERATIONAL UNIT NARRATIVES  

The following are narratives describing the contents of each OU. A description of 

the physical location and terrain is furnished. What is known about the contamination 

and an assessment of its present threat is included. The events for the upcoming year 

are listed and the due dates of primary documents and the target dates of secondary 
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documents are provided. A schedule of the projected submittal dates for primary 

documents only is included for the first outlying year. The upcoming and outlying year 

are on one time line Gantt Chart schedule. For the long term view, a list of projected 

schedule program tasks thru the finalization of the Record of Decision is included. 
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A. RI/FS Qperable Unit #1 : The Oil and Solvent Disposal Area PSCs 

Description :  

An area of approximately 20 acres located in the south central part of the Site. 

The topology is open and relatively flat. The unit is located within a drainage ditch 

network. In an included area approximately 150 feet square, PCB transformers were 

stored. This unit is comprised of PSC 26 - The Old Main Registered Disposal Area and 

PSC 27 - Ex-Transformer Storage Area. Previous studies have identified ground water 

and subsurface soils contaminated with industrial solvents, heavy metals, PCBs and 

petroleum hydrocarbons. The unit has experienced interim remedial measures that 

have removed the direct exposure threat to the public's health or the environment. 

1992 Primary Deliverables: 	 Due Date :  

-- NONE -- 	 -- NONE -- 

1992 Secondary Deliverables : 	 Target Dates :  

Preliminary Site Characterization 

Report 	 5 December, 1992 

Projected 1993 Primary Deliverables : 	Target Dates :  

Draft Baseline Risk Assessment 	 19 January, 1993 

[Agency Review Comments] 	 90 days after receipt of document 

Draft Final Baseline RA 	 120 days after reciept of review 

comments 

Draft Remedial Investigation Report 

[Agency Review Comments] 

Draft Final RI Report 

20 March, 1993 

90 days after receipt of document 

120 days after reciept of review 
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comments 

Draft Feasibility Study 

[Agency Review Comments] 

Draft Final FS 

27 March, 1993 

90 days after receipt of document 

120 days after reciept of review 

comments 

** : Action occurs unless Dispute Resolution evoked by one of the three FFA Parties. 
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Schedule Name : SMP Work Schedule for OU# 1 

Responsible : US NAVY 

As-of Date 	: 27-Aug-91 	 Schedule File : 0U19293B 

• 

The proposed schedule for performing CERCLA response actions 

at OU#1 - Oil and Solvent Disposal Pits Area. 

Start End 

Task Name Date Duration Date 

NAVY MAILS DFINAL 13-Sep-91 7.0 days 20-Sep-91 

RI/FS WP GOES FINAL 20-Sep-91 30.0 days 20-Oct-91 

RI/FS WP FINALIZED 20-Oct-91 0.0 20-Oct-91 

RI Field Work 5-Oct-91 427.0 day 5-Dec-92 

AWARD WORK 5-Oct-91 75.0 days _ 19-Dec-91 

FW Mobilization 19-Dec-91 30.0 days 18-Jan-92 

Do Field Work 18-Jan-92 187.0 day 23-Jul-92 

Data Validation 23-Jul-92 45.0 days 6-Sep-92 

Data Analysis 6-Sep-92 45.0 days 21-Oct-92 

Gen D-PCSR 21-Oct-92 45.0 days 5-Dec-92 

Review & Gen F-PCSR 5-Dec-92 89.0 days 4-Mar-93 

Transmit D-PCSR 5-Dec-92 7.0 days 12-Dec-92 

AGENCY REVIEW 12-Dec-92 30.0 days 11-Jan-93 

Agency Transmits RCs 11-Jan-93 7.0 days 18-Jan-93 

Navy Rvs RCs, Gen F-Rpt 18-Jan-93 45.0 days 4-Mar-93 

Additional RI Field Wk. 4-Mar-93 1.0 day 5-Mar-93 

NUMERICAL MODELING 5-Oct-91 472.0 day 19-Jan-93 

AWARD WORK 5-Oct-91 75.0 days 19-Dec-91 

Phase I NM Tasks 19-Dec-91 150.0 day 17-May-92 

Phase II NM Tasks 21-Oct-92 60.0 days 20-Dec-92 

.Gen DNM Rpt. 20-Dec-92 30.0 days 19-Jan-93 

Review & Gen F-NMRpt. 19-Jan-93 89.0 days 18-Apr-93 
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Start End 

Task Name Date Duration Date 

Transmit D-PCSR 19-Jan-93 7.0 days 26-Jan-93 

AGENCY REVIEW 26-Jan-93 30.0 days 25-Feb-93 

Agency Transmits RCs 25-Feb-93 7.0 days 4-Mar-93 

Navy Rvs RCs, Gen F-Rpt 4-Mar-93 45.0 days 18-Apr-93 

BASELINE RISK ASSESSMENT 5-Oct-91 479.0 day 26-Jan-93 

AWARD WORK 5-Oct-91 75.0 days 19-Dec-91 

Phase I BLRA Tasks 19-Dec-91 150.0 day 17-May-92 

Phase II BLRA Tasks 21-Oct-92 60.0 days 20-Dec-92 

PREPARE DRFT BASELINE 20-Dec-92 30.0 days 19-Jan-93 

SUBMIT DRAFT BASELINE 19-Jan-93 7.0 days 26-Jan-93 

Transmit D-BLRA 19-Jan-93 0.0 19-Jan-93 

Gen Final BRA 26-Jan-93 254.0 day 7-Oct-93 

AGENCY REVIEW 26-Jan-93 90.0 days 26-Apr-93 

NAVY RECVS COMMENTS 26-Apr-93 7.0 days 3-May-93 

NAVY R ON RCs 3-May-93 60.0 days 2-Jul-93 

NAVY MAIL R ON RCs 2-Jul-93 7.0 days 9-Jul-93 

PREPARE DRAFT/FINAL 2-Jul-93 60.0 days 31-Aug-93 

SUBMIT DRAFT/FINAL 31-Aug-93 7.0 days 7-Sep-93 

BASELINE FINALIZED 7-Sep-93 30.0 days 7-Oct-93 

DF-BLRA RPT Transmit. 31-Aug-93 0.0 31-Aug-93 

RI REPORT GENERATION 5-Oct-91 539.0 day 27-Mar-93 

AWARD WORK 5-Oct-91 75.0 days 19-Dec-91 

WORK RI TASKS 19-Dec-91 232.0 day 7-Aug-92 

Develop Draft RI Rpt. 19-Jan-93 60.0 days 20-Mar-93 

SUBMIT DRAFT RI RPT 20-Mar-93 7.0 days 27-Mar-93 

DRAFT RI RPT DLVD 27-Mar-93 0.0 27-Mar-93 

GEN FINAL RI RPT 27-Mar-93 254.0 day 6-Dec-93 

AGENCY REVIEW 27-Mar-93 90.0 days 25-Jun-93 
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Task Name 

Start 	 End 

Date 	Duration 	Date 

       

NAVY RECVS COMMENTS 	25-Jun-93 	7.0 days 	2-Jul-93 

NAVY R on RCs 	 2-Jul-93 	60.0 days 	31-Aug-93 

NAVY MAILS COMENTS 	31-Aug-93 	7.0 days 	7-Sep-93 

PREPARE DRAFT/FINAL 	31-Aug-93 	60.0 days 	30-Oct-93 

SUBMIT DRAFT/FINAL 	30-Oct-93 	7.0 days 	6-Nov-93 

RI REPORT FINALIZED 	6-Nov-93 	30.0 days 	6-Dec-93 

RI Finalized 	 6-Dec-93 	0.0 	 6-Dec-93 

TREATABILITY STUDY 	 5-Oct-91 	478.0 day 	25-Jan-93 

AWARD WORK Plan Gen 	5-Oct-91 	75.0 days 	19-Dec-91 

Gen Work Plans 	 19-Dec-91 	45.0 days 	2-Feb-92 

Award T/T WP 	 2-Feb-92 	75.0 days 	17-Apr-92 

PERFORM TREATABILITY 	17-Apr-92 	150.0 day 	14-Sep-92 

Gen. D-T/T Rpt. 	 14-Sep-92 	45.0 days 	29-Oct-92 

SUBMIT DRFT TREAT 	 29-Oct-92 	7.0 days 	5-Nov-92 

AGENCY REVIEW 	 5-Nov-92 	30.0 days 	5-Dec-92 

AGENCY MAILS RCs 	 5-Dec-92 	7.0 days 	12-Dec-92 

NAVY Assess RCs 	 5-Dec-92 	14.0 days 	19-Dec-92 

NAVY SENDS R OF RCs 	19-Dec-92 	7.0 days 	26-Dec-92 

TREAT STDY FINALIZED 	26-Dec-92 	30.0 days 	25-Jan-93 

FEASIBILITY STUDY 	 5-Oct-91 	539.0 day 	27-Mar-93 

AWARD WORK 	 5-Oct-91 	75.0 days 	19-Dec-91 

DO FS WORK TASKS 	 19-Dec-91 	360.0 day 	13-Dec-92 

GEN. DRAFT FS RPT 	 19-Jan-93 	60.0 days 	20-Mar-93 

SUBMIT DRAFT FS 	 20-Mar-93 	7.0 days 	27-Mar-93 

DRAFT FS RPT DLVD 	 27-Mar-93 	0.0 	 27-Mar-93 

GEN FINAL FS RPT 	 27-Mar-93 	254.0 day 	6-Dec-93 

AGENCY REVIEW 	 27-Mar-93 	90.0 days 	25-Jun-93 

NAVY RECVS COMMENTS 	25-Jun-93 	7.0 days 	2-Jul-93 
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Task Name 

Start 

Date Duration 

End 

Date 

NAVY R of RCs 2-Jul-93 60.0 days 31-Aug-93 

NAVY Mail R of RCs 31-Aug-93 7.0 days 7-Sep-93 

PREPARE DRFT/FINAL 31-Aug-93 60.0 days 30-Oct-93 

SUBMIT DRAFT/FINAL 30-Oct-93 7.0 days 6-Nov-93 

FS RPT goes final 6-Nov-93 30.0 days 6-Dec-93 

FS Finalized 6-Dec-93 0.0 6-Dec-93 

PROPOSED PLAN 6-Dec-93 142.0 day 27-Apr-94 

AWARD PP & ROD WORK 6-Dec-93 75.0 days 19-Feb-94 

PREPARE PP 19-Feb-94 60.0 days 20-Apr-94 

SUBMIT DRAFT PP 20-Apr-94 7.0 days 27-Apr-94 

DPP ISSUED 27-Apr-94 0.0 27-Apr-94 

GEN FINAL PP 27-Apr-94 254.0 day 6-Jan-95 

AGENCY REVIEW 27-Apr-94 90.0 days 26-Jul-94 

AGENCY MAILS COMMENTS 26-Jul-94 7.0 days 2-Aug-94 

NAVY R of RCs 2-Aug-94 60.0 days 1-Oct-94 

NAVY MAILS COMENTSS 1-Oct-94 7.0 days 8-Oct-94 

PREPARE DRAFT/FINAL 1-Oct-94 60.0 days 30-Nov-94 

SUBMIT DRAFT/FINAL 30-Nov-94 7.0 days 7-Dec-94 

PP goes final 7-Dec-94 30.0 days 6-Jan-95 

PP FINAL ISSUED 6-Jan-95 0.0 6-Jan-95 

PP PUB. MTG. 6-Jan-95 90.0 days 6-Apr-95 

PREP PUB. MTG NOTICE 6-Jan-95 15.0 days 21-Jan-95 

PUBLISH MTG NOTICE 21-Jan-95 30.0 days 20-Feb-95 

COMMENTS FROM PUBLIC 20-Feb-95 45.0 days 6-Apr-95 

PP Finalized 6-Apr-95 0.0 6-Apr-95 

GEN DRAFT ROD 6-Apr-95 112.0 day 27-Jul-95 

GEN RESPON. SUM 6-Apr-95 45.0 days 21-May-95 

Review Pub Comments 6-Apr-95 15.0 days 21-Apr-95 
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Start End 

Task Name Date Duration Date 

Gen Summary 21-Apr-95 30.0 days 21-May-95 

PREPARE DRAFT ROD 21-May-95 60.0 days 20-Jul-95 

NAVY MAILS DROD 20-Jul-95 7.0 days 27-Jul-95 

DRAFT ROD SUBMITTED 27-Jul-95 0.0 27-Jul-95 

GEN FINAL ROD 27-Jul-95 254.0 day 6-Apr-96 

AGENCY REVIEW 27-Jul-95 90.0 days 25-Oct-95 

AGENCY MAILS COMMENTS 25-Oct-95 7.0 days 1-Nov-95 

NAVY R of RCs 1-Nov-95 60.0 days 31-Dec-95 

NAVY COMENTS mailed 31-Dec-95 7.0 days 7-Jan-96 

NAVY GEN DFinal 31-Dec-95 60.0 days 29-Feb-96 

NAVY mails DFinal 29-Feb-96 7.0 days 7-Mar-96 

ROD GOES FINAL 7-Mar-96 30.0 days 6-Apr-96 

ROD FINALIZED 6-Apr-96 0.0 6-Apr-96 

ROD OFFICIAL 6-Apr-96 46.0 days 22-May-96 

ROD SIGNATURE 6-Apr-96 1.0 day 7-Apr-96 

PREP PUB. NOTICE 7-Apr-96 15.0 days 22-Apr-96 

PUBLISH NOTICE 22-Apr-96 30.0 days 22-May-96 

ROD FINAL & OFFICIAL 22-May-96 0.0 22-May-96 



Federal Facilities Agreement 
	

August 30, 1991 

Site Management Plan 
	

Page 17 of 25 

NAS Jacksonville 
	

Revision 4.2 

B. RI/FS Operable Unit #2 : 	The Wastewater Treatment Area PSCs 

Description :  

An area on the Northwest end of the air station comprising six PSCs: 2 - Fire 

Fighting Training Area, 3 - Ex-Sludge Disposal Area, 4 - Pine Tree Planting Area, 41 -

Ex-Domestic Sludge Drying Beds, 42 - Ex-Polishing Pond, and 43 - Ex-IWTP Sludge 

Drying Beds. The area is the location of the stations domestic and industrial was-

tewater plants, is bounded on the north by the St. Johns River and, even though 

relatively flat, is a hydrologic high. The area's groundwater has known contamination 

consisting of industrial solvents and heavy metals. No direct exposure threat presently 

exists to public health or the environment. 

1992 Primary Deliverables :  

Draft RI/FS Work Plan 

[Agency Review Comments] 

Final RI/FS Work Plan 

1992 Secondary Deliverables :  

OU#2 RI/FS Sampling & Analysis Plan 

OU#2 RI/FS Health and Safety Plan 

[Agency Review Comments] 

Due Dates :  

19 April, 1992 

90 Days after receipt of document 

120 Days after reciept of review 

comments 

Target Dates  

19 April, 1992 

19 April, 1992 

30 Days after reciept of document 

Projected 1993 Primary Deliverables :  

-- NONE -- 

Projected Due Dates 

-- NONE -- 

*31,  : Action occurs unless Dispute Resolution evoked by one of the three FAA Parties 
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Schedule Name : SMP Work Schedule for OU# 2 

Responsible 	: US NAVY 

As-of Date 	: 1-Oct-91 	 Schedule File : OU29293A 

The proposed FFA CERCLA schedule for response actions at 

OU#2, Wastewater Treatment Area. 

Start End 

Task Name Date Duration Date 

GEN Draft RI/FS WP 1-Oct-91 187.0 day 26-Apr-92 

AWARD WORK 1-Oct-91 75.0 days 20-Dec-91 

Develop Rough WP 20-Dec-91 30.0 days 3-Feb-92 

NAVY Review Rough 3-Feb-92 30.0 days 5-Mar-92 

Gen Draft WP 5-Mar-92 45.0 days 19-Apr-92 

NAVY Mail Draft RI/FSWP 19-Apr-92 7.0 days 26-Apr-92 

Draft RI/FS WP Issued 19-Apr-92 0.0 19-Apr-92 

Gen Final RI/FS WP 26-Apr-92 254.0 day 26-Jan-93 

Agency R&C Draft WP 26-Apr-92 90.0 days 27-Jul-92 

AGENCY MAIL RCs 27-Jul-92 7.0 days 3-Aug-92 

NAV ASSESS R&C 3-Aug-92 60.0 days 3-Oct-92 

NAVY MAIL R OF RCs 3-Oct-92 7.0 days 10-Oct-92 

NAVY GEN FINAL RI/FS WP 3-Oct-92 60.0 days 7-Dec-92 

NAVY MAILS DFINAL 7-Dec-92 7.0 days 14-Dec-92 

RI/FS WP GOES FINAL 14-Dec-92 30.0 days 26-Jan-93 

RI/FS WP FINALIZED 26-Jan-93 0.0 26-Jan-93 

RI Field Work 10-Jan-93 427.0 day 8-Apr-94 

AWARD WORK 10-Jan-93 75.0 days 28-Mar-93 

FW Mobilization 28-Mar-93 30.0 days 27-Apr-93 

Do Field Work 27-Apr-93 187.0 day 4-Nov-93 

Data Analysis 4-Nov-93 45.0 days 6-Jan-94 
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Start End 

Task Name Date Duration Date 

Data Validation 6-Jan-94 45.0 days 22-Feb-94 

Gen D-PCSR 22-Feb-94 45.0 days 8-Apr-94 

Review & Gen F-PCSR 8-Apr-94 89.0 days 8-Jul-94 

Transmit D-PCSR 8-Apr-94 7.0 days 15-Apr-94 

AGENCY REVIEW 15-Apr-94 30.0 days 15-May-94 

Agency Transmits RCs 15-May-94 7.0 days 22-May-94 

Navy Rvs RCs, Gen F-Rpt 22-May-94 45.0 days 8-Jul-94 

Additional RI Field Wk. 8-Jul-94 1.0 day 9-Jul-94 

NUMERICAL MODELING 10-Jan-93 472.0 day 23-May-94 

AWARD WORK 10-Jan-93 75.0 days 28-Mar-93 

Phase I NM Tasks 28-Mar-93 150.0 day 27-Aug-93 

Phase II NM Tasks 22-Feb-94 60.0 days 23-Apr-94 

Gen DNM Rpt. 23-Apr-94 30.0 days 23-May-94 

Review & Gen F-NMRpt. 23-May-94 89.0 days 22-Aug-94 

Transmit D-PCSR 23-May-94 7.0 days 31-May-94 

AGENCY REVIEW 31-May-94 30.0 days 30-Jun-94 

Agency Transmits RCs 30-Jun-94 7.0 days 8-Jul-94 

Navy Rvs RCs, Gen F-Rpt 8-Jul-94 45.0 days 22-Aug-94 

BASELINE RISK ASSESSMENT 10-Jan-93 479.0 day 31-May-94 

AWARD WORK 10-Jan-93 75.0 days 28-Mar-93 

Phase I BLRA Tasks 28-Mar-93 150.0 day 27-Aug-93 

Phase II BLRA Tasks 22-Feb-94 60.0 days 23-Apr-94 

PREPARE DRFT BASELINE 23-Apr-94 30.0'days 23-May-94 

SUBMIT DRAFT BASELINE 23-May-94 7.0 days 31-May-94 

Transmit D-BLRA 23-May-94 0.0 23-May-94 

Gen Final BRA 31-May-94 254.0 day 2-Mar-95 

AGENCY REVIEW  31-May-94 90.0 days 30-Aug-94 

NAVY RECVS COMMENTS 30-Aug-94 7.0 days 7-Sep-94 
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Start End 

Task Name Date Duration Date 

NAVY R ON RCs 7-Sep-94 60.0 days 7-Nov-94 

NAVY MAIL R ON RCs 7-Nov-94 7.0 days 15-Nov-94 

PREPARE DRAFT/FINAL 7-Nov-94 60.0 days 23-Jan-95 

SUBMIT DRAFT/FINAL 23-Jan-95 7.0 days 30-Jan-95 

BASELINE FINALIZED 30-Jan-95 30.0 days 2-Mar-95 

D-BLRA RPT Transmit. 23-Jan-95 0.0 23-Jan-95 

DRAFT RI RPT DLVD 31-Jul-94 0.0 31-Jul-94 

RI REPORT GENERATION 10-Jan-93 539.0 day 31-Jul-94 

AWARD WORK 10-Jan-93 75.0 days 28-Mar-93 

WORK RI TASKS 28-Mar-93 232.0 day 20-Nov-93 

Develop Draft RI Rpt. 23-May-94 60.0 days 24-Jul-94 

SUBMIT DRAFT RI RPT 24-Jul-94 7.0 days 31-Jul-94 

GEN FINAL RI RPT 31-Jul-94 254.0 day 25-May-95 

AGENCY REVIEW 31-Jul-94 90.0 days 31-Oct-94 

NAVY RECVS COMMENTS 31-Oct-94 7.0 days 7-Nov-94 

NAVY R on RCs 7-Nov-94 60.0 days 23-Jan-95 

NAVY MAILS COMENTS 23-Jan-95 7.0 days 30-Jan-95 

PREPARE DRAFT/FINAL 23-Jan-95 60.0 days 4-Apr-95 

SUBMIT DRAFT/FINAL 4-Apr-95 7.0 days 13-Apr-95 

RI REPORT FINALIZED 13-Apr-95 30.0 days 25-May-95 

RI Finalized 25-May-95 0.0 25-May-95 

TREATABILITY STUDY 10-Jan-93 478.0 day 29-May-94 

AWARD WORK Plan Gen 10-Jan-93 75.0 days 28-Mar-93 

Gen Work Plans 28-Mar-93 45.0 days 12-May-93 

Award T/T WP 12-May-93 75.0 days 28-Jul-93 

PERFORM TREATABILITY 28-Jul-93 150.0 day 14-Jan-94 

Gen. D-T/T Rpt. 14-Jan-94 45.0 days 2-Mar-94 

SUBMIT DRFT TREAT 2-Mar-94 7.0 days 9-Mar-94 
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Start End 

Task Name Date Duration Date 

AGENCY REVIEW 9-Mar-94 30.0 days 8-Apr-94 

AGENCY MAILS RCs 8-Apr-94 7.0 days 15-Apr-94 

NAVY Assess RCs 15-Apr-94 14.0 days 29-Apr-94 

NAVY SENDS R OF RCs 29-Apr-94 7.0 days 6-May-94 

TREAT STDY FINALIZED 29-Apr-94 30.0 days 29-May-94 

FEASIBILITY STUDY 10-Jan-93 539.0 day 31-Jul-94 

AWARD WORK 10-Jan-93 75.0 days 28-Mar-93 

DO FS WORK TASKS 28-Mar-93 360.0 day 16-Apr-94 

GEN. DRAFT FS RPT 23-May-94 60.0 days 24-Jul-94 

SUBMIT DRAFT FS 24-Jul-94 7.0 days 31-Jul-94 

DRAFT FS RPT DLVD 31-Jul-94 0.0 31-Jul-94 

GEN FINAL FS RPT 31-Jul-94 254.0 day 25-May-95 

AGENCY REVIEW 31-Jul-94 90.0 days 31-Oct-94 

NAVY RECVS COMMENTS 31-Oct-94 7.0 days 7-Nov-94 

NAVY R of RCs 7-Nov-94 60.0 days 23-Jan-95 

NAVY Mail R of RCs 23-Jan-95 7.0 days 30-Jan-95 

PREPARE DRFT/FINAL 23-Jan-95 60.0 days 4-Apr-95 

SUBMIT DRAFT/FINAL 4-Apr-95 7.0 days 13-Apr-95 

FS RPT goes final 13-Apr-95 30.0 days 25-May-95 

FS Finalized 25-May-95 0.0 25-May-95 

PROPOSED PLAN 25-May-95 142.0 day 19-Dec-95 

AWARD PP & ROD WORK 25-May-95 75.0 days 12-Sep-95 

PREPARE PP 12-Sep-95 60.0 days 8-Dec-95 

SUBMIT DRAFT PP 8-Dec-95 7.0 days 19-Dec-95 

DPP ISSUED 19-Dec-95 0.0 19-Dec-95 

GEN FINAL PP 19-Dec-95 254.0 day 23-Dec-96 

AGENCY REVIEW 19-Dec-95 90.0 days 29-Apr-96 

AGENCY MAILS COMMENTS 29-Apr-96 7.0 days 8-May-96 
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Start End 

Task Name Date Duration Date 

NAVY R of RCs 8-May-96 ' 60.0 days 2-Aug-96 

NAVY MAILS COMENTSS 2-Aug-96 7.0 days 13-Aug-96 

PREPARE DRAFT/FINAL 2-Aug-96 60.0 days 29-Oct-96 

SUBMIT DRAFT/FINAL 29-Oct-96 7.0 days 7-Nov-96 

PP goes final 7-Nov-96 30.0 days 23-Dec-96 

PP FINAL ISSUED 23-Dec-96 0.0 23-Dec-96 

PP PUB. MTG. 23-Dec-96 90.0 days 2-May-97 

PREP PUB. MTG NOTICE 23-Dec-96 15.0 days 15-Jan-97 

PUBLISH MTG NOTICE 15-Jan-97 30.0 days 28-Feb-97 

COMMENTS FROM PUBLIC 28-Feb-97 45.0 days 2-May-97 

PP Finalized 2-May-97 0.0 2-May-97 

GEN DRAFT ROD 2-May-97 112.0 day 10-Oct-97 

GEN RESPON. SUM 2-May-97 45.0 days 8-Jul-97 

Review Pub Comments 2-May-97 15.0 days 23-May-97 

Gen Summary 23-May-97 30.0 days 8-Jul-97 

PREPARE DRAFT ROD 8-Jul-97 60.0 days 1-Oct-97 

NAVY MAILS DROD 1-Oct-97 7.0 days 10-Oct-97 

DRAFT ROD SUBMITTED 10-Oct-97 0.0 10-Oct-97 

GEN FINAL ROD 10-Oct-97 254.0 day 16-Oct-98 

AGENCY REVIEW 10-Oct-97 90.0 days 24-Feb-98 

AGENCY MAILS COMMENTS 24-Feb-98 7.0 days 5-Mar-98 

NAVY R of RCs 5-Mar-98 60.0 days 29-May-98 

NAVY COMENTS mailed 29-May-98 7.0 days 9-Jun-98 

NAVY GEN DFinal 29-May-98 60.0 days 24-Aug-98 

NAVY mails DFinal 24-Aug-98 7.0 days 2-Sep-98 

ROD GOES FINAL 2-Sep-98 30.0 days 16-Oct-98 

ROD FINALIZED 16-Oct-98 0.0 16-Oct-98 

ROD OFFICIAL 16-Oct-98 46.0 days 23-Dec-98 
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Start End 

Task Name Date Duration Date 

ROD SIGNATURE 16-Oct-98 1.0 day 19-Oct-98 

PREP PUB. NOTICE 19-Oct-98 15.0 days 9-Nov-98 

PUBLISH NOTICE 9-Nov-98 30.0 days 23-Dec-98 

ROD FINAL & OFFICIAL 23-Dec-98 0.0 23-Dec-98 
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C. RI/FS Operable Unit #3 : 	 The Industrial Area PSCs 

Description :  

An area on the east side of the air station comprising five PSCs: 11 - Hanger 101, 

12 - Old Test Cell Building 101k, 13 - Radium Paint Waste Disposal Pit, 14 - Battery 

Shop, 15 - Ex-Solvent and Paint Sludge Disposal Area. The area is flat and adjacent to 

the St. Johns River. Located within this industrial complex is the Naval Aviation Depot 

and several helicopter squadrons. Previous studies have identified groundwater and 

subsurface soils contaminated with industrial solvents and heavy metals. No direct 

exposure threat presently exists to public health or the environment. 

1992 Primary Documents :  

--NONE-- 

1992 Secondary Documents :  

--NONE-- 

Projected 1993 Primary Deliverables :  

Draft RI/FS Work Plan 

[Agency Review Comments] 

Final RI/FS Work Plan 

Due Dates :  

-- NONE-- 

Target Dates :  

--NONE-- 

Projected Due Dates :  

3 July, 1993 

90 Days after receipt of document 

120 Days after reciept of review 

comments 

** : Action occurs unless Dispute Resolution evoked by one of the three FAA Parties 
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Schedule Name : SMP Work Schedule for °U# 3 

Responsible 	: US NAVY 

As-of Date 	: 27-Aug-91 
	

Schedule File : OU39293C 

The proposed FFA CERCLA schedule for response actions at 

OU#2, Wastewater Treatment Area. 

Start End 

Task Name Date Duration Date 

GEN Draft RI/FS WP 4-Jan-93 187.0 day 10-Jul-93 

AWARD WORK 4-Jan-93 75.0 days 20-Mar-93 

Develop Rough WP 20-Mar-93 30.0 days 19-Apr-93 

NAVY Review Rough 19-Apr-93 30.0 days 19-May-93 

Gen Draft WP 19-May-93 45.0 days 3-Jul-93 

NAVY Mail Draft RI/FSWP 3-Jul-93 7.0 days 10-Jul-93 

Draft RI/FS WP Issued 3-Jul-93 0.0 3-Jul-93 

Gen Final RI/FS WP 10-Jul-93 254.0 day 21-Mar-94 

Agency R&C Draft WP 10-Jul-93 90.0 days 8-Oct-93 

AGENCY MAIL RCs 8-Oct-93 7.0 days 15-Oct-93 

NAV ASSESS R&C 15-Oct-93 60.0 days 14-Dec-93. 

NAVY MAIL R OF RCs 14-Dec-93 7.0 days 21-Dec-93 

NAVY GEN FINAL RI/FS WP 14-Dec-93 60.0 days 12-Feb-94 

NAVY MAILS DFINAL 12-Feb-94 7.0 days 19-Feb-94 

RI/FS WP GOES FINAL 19-Feb-94 30.0 days 21-Mar-94 

RI/FS WP FINALIZED 21-Mar-94 0.0 21-Mar-94 

RI Field Work 6-Mar-94 427.0 day 7-May-95 

AWARD WORK 6-Mar-94 75.0 days 20-May-94 

FW Mobilization 20-May-94 30.0 days 19-Jun-94 

Do Field Work 19-Jun-94 187.0 day 23-Dec-94 

Data Analysis 23-Dec-94 45.0 days 6-Feb-95 

Data Validation 6-Feb-95 45.0 days 23-Mar-95 
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Task Name 

Start 	 End 

Date 	Duration 	Date 

       

Gen D-PCSR 	 23-Mar-95 	45.0 days 	7-May-95 

Review & Gen F-PCSR 	 7-May-95 	89.0 days 	4-Aug-95 

Transmit D-PCSR 	 7-May-95 	7.0 days 	14-May-95 

AGENCY REVIEW 	 14-May-95 	30.0 days 	13-Jun-95 

Agency Transmits RCs 	13-Jun-95 	7.0 days 	20-Jun-95 

Navy Rvs RCs, Gen F-Rpt 	20-Jun-95 	45.0 days 	4-Aug-95 

Additional RI Field Wk. 	4-Aug-95 	1.0 day 	5-Aug-95 

NUMERICAL MODELING 	 6-Mar-94 	472.0 day 	21-Jun-95 

AWARD WORK 	 6-Mar-94 	75.0 days 	20-May-94 

Phase I NM Tasks 	 20-May-94 	150.0 day 	17-Oct-94 

Phase II NM Tasks 	 23-Mar-95 	60.0 days 	22-May-95 

Gen DNM Rpt. 	 22-May-95 	30.0 days 	21-Jun-95 

Review & Gen F-NMRpt. 	21-Jun-95 	89.0 days 	18-Sep-95 

Transmit D-PCSR 	 21-Jun-95 	7.0 days 	28-Jun-95 

AGENCY REVIEW 	 28-Jun-95 	30.0 days 	28-Jul-95 

Agency Transmits RCs 	28-Jul-95 	7.0 days 	4-Aug-95 

Navy Rvs RCs, Gen F-Rpt 	4-Aug-95 	45.0 days 	18-Sep-95 

BASELINE RISK ASSESSMENT 	6-Mar-94 	479.0 day 	28-Jun-95 

AWARD WORK 	 6-Mar-94 	75.0 days 	20-May-94 

Phase I BLRA Tasks 	20-May-94 	150.0 day 	17-Oct-94 

Phase II BLRA Tasks 	23-Mar-95 	60.0 days 	22-May-95 

PREPARE DRFT BASELINE 	22-May-95 	30.0 days 	21-Jun-95 

SUBMIT DRAFT BASELINE 	21-Jun-95 	7.0 days 	28-Jun-95 

Transmit D-BLRA 	 21-Jun-95 	0.0 	 21-Jun-95 

Gen Final BRA 	 28-Jun-95 	254.0 day 	12-Mar-96 

AGENCY REVIEW 	 28-Jun-95 	90.0 days 	26-Sep-95 

NAVY RECVS COMMENTS 	26-Sep-95 	7.0 days 	3-Oct-95 

NAVY R ON RCs 	 3-Oct-95 	60.0 days 	2-Dec-95 
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Start End 

Task Name Date Duration Date 

NAVY MAIL R ON RCs 2-Dec-95 ' 7.0 days 9-Dec-95 

PREPARE DRAFT/FINAL 2-Dec-95 60.0 days 31-Jan-96 

SUBMIT DRAFT/FINAL 31-Jan-96 7.0 days 7-Feb-96 

BASELINE FINALIZED 7-Feb-96 30.0 days 12-Mar-96 

D-BLRA RPT Transmit. 31-Jan-96 0.0 31-Jan-96 

DRAFT RI RPT DLVD 27-Aug-95 0.0 27-Aug-95 

RI REPORT GENERATION 6-Mar-94 539.0 day 27-Aug-95 

AWARD WORK 6-Mar-94 75.0 days 20-May-94 

WORK RI TASKS 20-May-94 232.0 day 7-Jan-95 

Develop Draft RI Rpt. 21-Jun-95 60.0 days 20-Aug-95 

SUBMIT DRAFT RI RPT 20-Aug-95 7.0 days 27-Aug-95 

GEN FINAL RI RPT 27-Aug-95 254.0 day 5-Jun-96 

AGENCY REVIEW 27-Aug-95 90.0 days 25-Nov-95 

NAVY RECVS COMMENTS 25-Nov-95 7.0 days 2-Dec-95 

NAVY R on RCs 2-Dec-95 60.0 days 31-Jan-96 

NAVY MAILS COMENTS 31-Jan-96 7.0 days 7-Feb-96 

PREPARE DRAFT/FINAL 31-Jan-96 60.0 days 12-Apr-96 

SUBMIT DRAFT/FINAL 12-Apr-96 7.0 days 23-Apr-96 

RI REPORT FINALIZED 23-Apr-96 30.0 days 5-Jun-96 

RI Finalized 5-Jun-96 0.0 5-Jun-96 

TREATABILITY STUDY 6-Mar-94 478.0 day 27-Jun-95 

AWARD WORK Plan Gen 6-Mar-94 75.0 days 20-May-94 

Gen Work Plans 20-May-94 45.0 days 4-Jul-94 

Award T/T WP 4-Jul-94 75.0 days 17-Sep-94 

PERFORM TREATABILITY 17-Sep-94 150.0 day 14-Feb-95 

Gen. D-T/T Rpt. 14-Feb-95 45.0 days 31-Mar-95 

SUBMIT DRFT TREAT 31-Mar-95 7.0 days 7-Apr-95 

AGENCY REVIEW 7-Apr-95 30.0 days 7-May-95 
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Start End 

Task Name Date Duration Date 

AGENCY MAILS RCs 7-May-95 7.0 days 14-May-95 

NAVY Assess RCs 14-May-95 14.0 days 28-May-95 

NAVY SENDS R OF RCs 28-May-95 7.0 days 4-Jun-95 

TREAT STDY FINALIZED 28-May-95 30.0 days 27-Jun-95 

FEASIBILITY STUDY 6-Mar-94 539.0 day 27-Aug-95 

AWARD WORK 6-Mar-94 75.0 days 20-May-94 

DO FS WORK TASKS 20-May-94 360.0 day 15-May-95 

GEN. DRAFT FS RPT 21-Jun-95 60.0 days 20-Aug-95 

SUBMIT DRAFT FS 20-Aug-95 7.0 days 27-Aug-95 

DRAFT FS RPT DLVD 27-Aug-95 0.0 27-Aug-95 

GEN FINAL FS RPT 27-Aug-95 254.0 day 5-Jun-96 

AGENCY REVIEW 27-Aug-95 90.0 days 25-Nov-95 

NAVY RECVS COMMENTS 25-Nov-95 7.0 days 2-Dec-95 

NAVY R of RCs 2-Dec-95 60.0 days 31-Jan-96 

NAVY Mail R of RCs 31-Jan-96 7.0 days 7-Feb-96 

PREPARE DRFT/FINAL 31-Jan-96 60.0 days 12-Apr-96 

SUBMIT DRAFT/FINAL 12-Apr-96 7.0 days 23-Apr-96 

FS RPT goes final 23-Apr-96 30.0 days 5-Jun-96 

FS Finalized 5-Jun-96 0.0 5-Jun-96 

PROPOSED PLAN 5-Jun-96 142.0 day 30-Dec-96 

AWARD PP & ROD WORK 5-Jun-96 75.0 days 20-Sep-96 

PREPARE PP 20-Sep-96 60.0 days 18-Dec-96 

SUBMIT DRAFT PP 18-Dec-96 7.0 days 30-Dec-96 

DPP ISSUED 30-Dec-96 0.0 30-Dec-96 

GEN FINAL PP 30-Dec-96 254.0 day 5-Jan-98 

AGENCY REVIEW 30-Dec-96 90.0 days 8-May-97 

AGENCY MAILS COMMENTS 8-May-97 7.0 days 19-May-97 

NAVY R of RCs 19-May-97 60.0 days 13-Aug-97 
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Task Name 

Start 

Date Duration 

End 

Date 

NAVY MAILS COMENTSS 13-Aug-97 7.0 days 22-Aug-97 

PREPARE DRAFT/FINAL 13-Aug-97 60.0 days 7-Nov-97 

SUBMIT DRAFT/FINAL 7-Nov-97 7.0 days 19-Nov-97 

PP goes final 19-Nov-97 30.0 days 5-Jan-98 

PP FINAL ISSUED 5-Jan-98 0.0 5-Jan-98 

PP PUB. MTG. 5-Jan-98 90.0 days 13-May-98 

PREP PUB. MTG NOTICE 5-Jan-98 15.0 days 27-Jan-98 

PUBLISH MTG NOTICE 27-Jan-98 30.0 days 11-Mar-98 

COMMENTS FROM PUBLIC 11-Mar-98 45.0 days 13-May-98 

PP Finalized 13-May-98 0.0 13-May-98 

GEN DRAFT ROD 13-May-98 112.0 day 22-Oct-98 

GEN RESPON. SUM 13-May-98 45.0 days 17-Jul-98 

Review Pub Comments 13-May-98 15.0 days 4-Jun-98 

Gen Summary 4-Jun-98 30.0 days 17-Jul-98 

PREPARE DRAFT ROD 17-Jul-98 60.0 days 13-Oct-98 

NAVY MAILS DROD 13-Oct-98 7.0 days 22-Oct-98 

DRAFT ROD SUBMITTED 22-Oct-98 0.0 22-Oct-98 

GEN FINAL ROD 22-Oct-98 254.0 day 27-Oct-99 

AGENCY REVIEW 22-Oct-98 90.0 days 5-Mar-99 

AGENCY MAILS COMMENTS 5-Mar-99 7.0 days 16-Mar-99 

NAVY R of RCs 16-Mar-99 60.0 days 9-Jun-99 

NAVY COMENTS mailed 9-Jun-99 7.0 days 18-Jun-99 

NAVY GEN DFinal 9-Jun-99 60.0 days 2-Sep-99 

NAVY mails DFinal 2-Sep-99 7.0 days 14-Sep-99 

ROD GOES FINAL 14-Sep-99 30.0 days 27-Oct-99 

ROD FINALIZED 27-Oct-99 0.0 27-Oct-99 

ROD OFFICIAL 27-Oct-99 46.0 days 5-Jan-00 

ROD SIGNATURE 27-Oct-99 1.0 day 28-Oct-99 
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Start End 

Task Name Date Duration Date 

PREP PUB. NOTICE 28-Oct-99 15.0 days 19-Nov-99 

PUBLISH NOTICE 19-Nov-99 30.0 days 5-Jan-00 

ROD FINAL & OFFICIAL 5-Jan-00 0.0 5-Jan-00 



August 26, 1991 

REVISION 1.0 

INFORMAL EXPEDITED SCHEDULE 

INSTALLATION RESTORATION PROGRAM 

NAVAL AIR STATION JACKSONVILLE, FL. 

OPERABLE UNITS No.s 1, 2, AND 3 

SOUTHERN DIVISION 

NAVAL FACILITIES ENGINEERING COMMAND 

CHARLESTON, SOUTH CAROLINA 
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Revision 1.0 

Schedule Name : Informal Expedited Work Schedule for 1992 - 1993 

Responsible 	: US NAVY 

As-of Date 	: 27-Aug-91 9:00a 	Schedule File : IEKS9293 

Start 	 End 

Task Name Date 	 Duration 	Date 

       

OU#1 SCHEDULE 	 30-Jul-91 	850.0 day 	26-Nov-93 

Gen. DF RI/FS WP 	 30-Jul-91 	45.0 days 	13-Sep-91 

RI/FS WP FINALIZED- 	 13-Sep-91 	15.0 days 	28-Sep-91 

FIELD WORK START 	 28-Sep-91 	50.0 days 	17-Nov-91 

FIELD WORK COMPLETED 	 17-Nov-91 	217.0 day 	21-Jun-92 

DATA VAL. & ASSESSMENT 	 21-Jun-92 	90.0 days 	19-Sep-92 

GEN. DRAFT RI/FS REPORT 	 19-Sep-92 	90.0 days 	18-Dec-92 

AGENCY REVIEW 	 18-Dec-92 	45.0 days 	1-Feb-93 

GEN. DFINAL RI/FS REPORT 	 1-Feb-93 	90.0 days 	2-May-93 

GEN. DRAFT PROPOSED PLAN 	 2-Apr-93 	30.0 days 	2-May-93 

FINAL RI/FS REPORT 	 2-May-93 	15.0 days 	17-May-93 

RECEIVE PP REVIEW COMMENTS 	2-May-93 	21.0 days 	23-May-93 

DRAFT FINAL PROPOSED PLAN 	23-May-93 	21.0 days 	13-Jun-93 

PP FINALIZED 	 13-Jun-93 	0.0 	 13-Jun-93 

PUBLIC NOTICE 	 13-Jun-93 	30.0 days 	13-Jul-93 

PUBLIC MEETING 	 13-Jul-93 	1.0 day 	14-Jul-93 

COMMENT PERIOD BEGINS 	 14-Jul-93 	0.0 	 14-Jul-93 

END OF COMMENT PERIOD 	 14-Jul-93 	45.0 days 	28-Aug-93 

DRAFT RESPONSIVENESS SUMMARY 	28-Aug-93 	30.0 days 	27-Sep-93 

DRAFT RECORD OF DECISION 	 6-Sep-93 	21.0 days 	27-Sep-93 

AGENCY REVIEW 	 27-Sep-93 	30.0 days 	27-Oct-93 

DRAFT FINAL ROD 	 27-Oct-93 	30.0 days 	26-Nov-93 
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Task Name 

Start 

Date Duration 

End 

Date 

OU#2 SCHEDULE 1-Oct-91 1,076.0 d 11-Sep-94 
AWARD & GEN. DRI/FS WP 1-Oct-91 135.0 day 13-Feb-92 

D RI/FS WP DLVD. 13-Feb-92 1.0 day 14-Feb-92 

AGENCY REVIEW 14-Feb-92 45.0 days 30-Mar-92 

Gen. DF RI/FS WP 30-Mar-92 90.0 days 28-Jun-92 

RI/FS WP FINALIZED 28-Jun-92 15.0 days 13-Jul-92 

FIELD WORK START 13-Jul-92 50.0 days 1-Sep-92 

FIELD WORK COMPLETED 1-Sep-92 217.0 day 6-Apr-93 

DATA VAL. & ASSESSMENT 6-Apr-93 90.0 days 5-Jul-93 

GEN. DRAFT RI/FS REPORT 5-Jul-93 90.0 days 3-Oct-93 

AGENCY REVIEW 3-Oct-93 45.0 days 17-Nov-93 

GEN. DFINAL RI/FS REPORT 17-Nov-93 90.0 days 15-Feb-94 

GEN. DRAFT PROPOSED PLAN 16-Jan-94 30.0 days 15-Feb-94 

FINAL RI/FS REPORT 15-Feb-94 15.0 days 2-Mar-94 

RECEIVE PP REVIEW COMMENTS 15-Feb-94 21.0 days 8-Mar-94 

DRAFT FINAL PROPOSED PLAN 8-Mar-94 21.0 days 29-Mar-94 

PP FINALIZED 29-Mar-94 0.0 29-Mar-94 

PUBLIC NOTICE 29-Mar-94 30.0 days 28-Apr-94 

PUBLIC MEETING 28-Apr-94 1.0 day 29-Apr-94 

COMMENT PERIOD BEGINS 29-Apr-94 0.0 29-Apr-94 

END OF COMMENT PERIOD 29-Apr-94 45.0 days 13-Jun-94 

DRAFT RESPONSIVENESS SUMMARY 13-Jun-94 30.0 days 13-Jul-94 

DRAFT RECORD OF DECISION 22-Jun-94 21.0 days 13-Jul-94 

AGENCY REVIEW 13-Jul-94 30.0 days 12-Aug-94 

DRAFT FINAL ROD 12-Aug-94 30.0 days 11-Sep-94 
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Start End 

Task Name Date Duration Date 

OU#3 SCHEDULE 13-Jul-92 1,076.0 d 24-Jun-95 

AWARD & GEN. DRI/FS WP 13-Jul-92 135.0 day 25-Nov-92 

D RI/FS WP DLVD. 25-Nov-92 1.0 day 26-Nov-92 

AGENCY REVIEW 26-Nov-92 45.0 days 10-Jan-93 

Gen. DF RI/FS WP 10-Jan-93 90.0 days 10-Apr-93 

RI/FS WP FINALIZED 10-Apr-93 15.0 days 25-Apr-93 

FIELD WORK START 25-Apr-93 50.0 days 14-Jun-93 

FIELD WORK COMPLETED 14-Jun-93 217.0 day 17-Jan-94 

DATA VAL. & ASSESSMENT 17-Jan-94 90.0 days 17-Apr-94 

GEN. DRAFT RI/FS REPORT 17-Apr-94 90.0 days 16-Jul-94 

AGENCY REVIEW 16-Jul-94 45.0 days 30-Aug-94 

GEN. DFINAL RI/FS REPORT 30-Aug-94 90.0 days 28-Nov-94 

GEN. DRAFT PROPOSED PLAN 29-Oct-94 30.0 days 28-Nov-94 

FINAL RI/FS REPORT 28-Nov-94 15.0 days 13-Dec-94 

RECEIVE PP REVIEW COMMENTS 28-Nov-94 21.0 days 19-Dec-94 

DRAFT FINAL PROPOSED PLAN 19-Dec-94 21.0 days 9-Jan-95 

PP FINALIZED 9-Jan-95 0.0 9-Jan-95 

PUBLIC NOTICE 9-Jan-95 30.0 days 8-Feb-95 

PUBLIC MEETING 8-Feb-95 1.0 day 9-Feb-95 

COMMENT PERIOD BEGINS 9-Feb-95 0.0 9-Feb-95 

END OF COMMENT PERIOD 9-Feb-95 45.0 days 26-Mar-95 

DRAFT RESPONSIVENESS SUMMARY 26-Mar-95 30.0 days 25-Apr-95 

DRAFT RECORD OF DECISION 4-Apr-95 21.0 days 25-Apr-95 

AGENCY REVIEW 25-Apr-95 30.0 days 25-May-95 

DRAFT FINAL ROD 25-May-95 30.0 days 24-Jun-95 
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OPERATIONAL UNIT # 1 
Start End 

Task Name Date Duration Date 

OU#1 SCHEDULE 27-Oct-91 853.0 day 26-Feb-94 
FIELD WORK START 27-Oct-91 50.0 days 16-Dec-91 
FIELD WORK COMPLETED 16-Dec-91 280.0 day 21-Sep-92 
DATA VAL. & ASSESSMENT 21-Sep-92 90.0 days 20-Dec-92 
GEN. DRAFT RI/FS REPORT 20-Dec-92 90.0 days 20-Mar-93 
AGENCY REVIEW 20-Mar-93 45.0 days 4-May-93 
GEN. DFINAL RI/FS REPORT 4-May-93 90.0 days 2-Aug-93 
GEN. DRAFT PROPOSED PLAN 3-Jul-93 30.0 days 2-Aug-93 
FINAL RI/FS REPORT 2-Aug-93 15.0 days 17-Aug-93 
RECEIVE PP REVIEW COMMENTS 2-Aug-93 21.0 days 23-Aug-93 
DRAFT FINAL PROPOSED PLAN 23-Aug-93 21.0 days 13-Sep-93 
PP FINALIZED 13-Sep-93 0.0 13-Sep-93 
PUBLIC NOTICE 13-Sep-93 30.0 days 13-Oct-93 
PUBLIC MEETING 13-Oct-93 1.0 day 14-Oct-93 
COMMENT PERIOD BEGINS 14-Oct-93 0.0 14-Oct-93 
END OF COMMENT PERIOD 14-Oct-93 45.0 days 28-Nov-93 
DRAFT RESPONSIVENESS SUMMARY 28-Nov-93 30.0 days 28-Dec-93 
DRAFT RECORD OF DECISION 7-Dec-93 21.0 days 28-Dec-93 
AGENCY REVIEW 28-Dec-93 30.0 days 27-Jan-94 
DRAFT FINAL ROD 27-Jan-94 30.0 days 26-Feb-94 
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OPERATIONAL UNIT # 2 
Start End 

Task Name Date Duration Date 

OU#2 SCHEDULE 15-Mar-92 1,139.0 	d 28-Apr-95 
AWARD & GEN. DRI/FS -NP - 15-Mar-92 135.0 day 28-Jul-92 
D RI/FS WP DLVD. 28-Jul-92 1.0 day 29-Jul-92 
AGENCY REVIEW 29-Jul-92 45.0 days 12-Sep-92 
Gen. DF RI/FS WP 12-Sep-92 90.0 days 11-Dec-92 
RI/FS WP FINALIZED 11-Dec-92 15.0 days 26-Dec-92 
FIELD WORK START 26-Dec-92 50.0 days 14-Feb-93 
FIELD WORK COMPLETED 14-Feb-93 280.0 day 21-Nov-93 
DATA VAL. & ASSESSMENT 21-Nov-93 90.0 days 19-Feb-94 
GEN. DRAFT RI/FS REPORT 19-Feb-94 90.0 days 20-May-94 
AGENCY REVIEW 20-May-94 45.0 days 4-Jul-94 
GEN. DFINAL RI/FS REPORT 4-Jul-94 90.0 days 2-Oct-94 
GEN. DRAFT PROPOSED PLAN 2-Sep-94 30.0 days 2-Oct-94 
FINAL RI/FS REPORT 2-Oct-94 15.0 days 17-Oct-94 
RECEIVE PP REVIEW COMMENTS 2-Oct-94 21.0 days 23-Oct-94 
DRAFT FINAL PROPOSED PLAN 23-Oct-94 21.0 days 13-Nov-94 
PP FINALIZED 13-Nov-94 0.0 13-Nov-94 
PUBLIC NOTICE 13-Nov-94 30.0 days 13-Dec-94 
PUBLIC MEETING 13-Dec-94 1.0 day 14-Dec-94 
COMMENT PERIOD BEGINS 14-Dec-94 0.0 14-Dec-94 
END OF COMMENT PERIOD 14-Dec-94 45.0 days 28-Jan-95 
DRAFT RESPONSIVENESS SUMMARY 28-Jan-95 30.0 days 27-Feb-95 
DRAFT RECORD OF DECISION 6-Feb-95 21.0 days 27-Feb-95 
AGENCY REVIEW 27-Feb-95 30.0 days 29-Mar-95 
DRAFT FINAL ROD 29-Mar-95 30.0 days 28-Apr-95 
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OPERATIONAL UNIT # 3 
Start End 

Task Name Date Duration Date 

OU#3 SCHEDULE 15-May-93 1,139.0 	d 	1-Jul-96 
AWARD & GEN. DRI/FS WP 15-May-93 135.0 day 27-Sep-93 
D RI/FS WP DLVD. 27-Sep-93 1.0 day 28-Sep-93 
AGENCY REVIEW 28-Sep-93 45.0 days 12-Nov-93 
Gen. DF RI/FS WP 12-Nov-93 90.0 days 10-Feb-94 
RI/FS WP FINALIZED 10-Feb-94 15.0 days 25-Feb-94 
FIELD WORK START 25-Feb-94 50.0 days 16-Apr-94 
FIELD WORK COMPLETED 16-Apr-94 280.0 day 21-Jan-95 
DATA VAL. & ASSESSMENT 21-Jan-95 90.0 days 21-Apr-95 
GEN. DRAFT RI/FS REPORT 21-Apr-95 90.0 days 20-Jul-95 
AGENCY REVIEW 20-Jul-95 45.0 days 3-Sep-95 
GEN. DFINAL RI/FS REPORT 3-Sep-95 90.0 days 2-Dec-95 
GEN. DRAFT PROPOSED PLAN 2-Nov-95 30.0 days 2-Dec-95 
FINAL RI/FS REPORT 2-Dec-95 15.0 days 17-Dec-95 
RECEIVE PP REVIEW COMMENTS 2-Dec-95 21.0 days 23-Dec-95 
DRAFT FINAL PROPOSED PLAN 23-Dec-95 21.0 days 14-Jan-96 
PP FINALIZED 14-Jan-96 0.0 14-Jan-96 
PUBLIC NOTICE 14-Jan-96 30.0 days 14-Feb-96 
PUBLIC MEETING 14-Feb-96 1.0 day 15-Feb-96 
COMMENT PERIOD BEGINS 15-Feb-96 0.0 15-Feb-96 
END OF COMMENT PERIOD 15-Feb-96 45.0 days 1-Apr-96 
DRAFT RESPONSIVENESS SUMMARY 1-Apr-96 30.0 days 1-May-96 
DRAFT RECORD OF DECISION 10-Apr-96 21.0 days 1-May-96 
AGENCY REVIEW 1-May-96 30.0 days 1-Jun-96 
DRAFT FINAL ROD 1-Jun-96 30.0 days 1-Jul-96 


